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Via Electronic Mail 

April 22, 2019 

 

Ms. Hoshaiah Barczynski & Mr. James Brown Mr. Paul Kulpa 
Remediation Project Managers Senior Environmental Scientist 
USEPA – New England Region 
OSRR, NH and RI Superfund Section 

Rhode Island Department of 
Environmental Management 

5 Post Office Square, Suite 100 235 Promenade Street 
Mail Code OSRR07-1 
Boston, MA 02109-3912 

Providence, RI 02908 

Re: OU 2 RI/FS Implementation L&RR Superfund Site 
 North Smithfield, Rhode Island 
 Reporting Period:  January 1, 2019 – March 31, 2019 

Dear Ms. Barczynski, Mr. Brown, and Mr. Kulpa: 

This quarterly progress report is submitted to the U.S. Environmental Protection Agency (USEPA) and 
Rhode Island Department of Environmental Management (RIDEM) documenting activities completed 
during the above referenced period for which implementation of the Remedial Investigation/Feasibility 
Study (RI/FS) for Operable Unit 2 (OU 2) of the L&RR Superfund Site remains on-going. Quarterly 
progress reports are submitted in accordance with Section IX. 51 to the Administrative Settlement 
Agreement and Order on Consent (AOC; effective date August 17, 2015). 

1.0 Quarterly Work Summary 

• Participated on a call with USEPA and RIDEM on January 29, 2019 to review the status of 
Human Health Risk Assessment Deliverable No. 3 (submitted on December 27, 2018) and 
preliminary standards/guidelines to be considered for comparison of site data during the nature 
and extent discussion of the RI Report. These standards/guidelines were previously submitted 
on December 20, 2018. 

• Receipt of comments associated with USEPA’s review of Human Health Risk Assessment 
Deliverable No. 3 on February 19, 2019. Comments were received from RIDEM on February 
22, 2019. Both sets of comments were discussed in more detail during a call with USEPA and 
RIDEM on February 27, 2019. 

• Discussed revisions to the preliminary standards/guidelines to be considered for comparison of 
site data during the nature and extent discussion of the RI Report on February 27, 2019 with 
USEPA and AECOM. The path forward following this discussion included re-submittal of 
groundwater and surface water standards/guidelines for only those compounds detected in each 
media as part of RI activities. There were no changes to benchmarks used to support sediment 
comparisons, since these values were previously included with the Interim Final version of the 
Screening Level Ecological Risk Assessment and Refinement submitted in September 2018. 

• Submitted revised standards/guidelines to be considered for comparison of site data during the 
nature and extent discussion of the RI Report on March 11, 2019. 

• During the March 12, 2019 conference call with USEPA and RIDEM, USEPA requested that 
residential drinking water samples be analyzed for PFAS during the upcoming semiannual 
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sampling event on April 11, 2019. On March 21, 2019, USEPA sent a request via email for PFAS 
to be added as an analyte during the April round. 

2.0 Problems Identified and Response Actions Taken 

• None to report during this reporting period. 

3.0 Out of Scope Work 

• Discussed the addition of PFAS analysis during upcoming semi-annual residential drinking 
water sampling activities in April. 

4.0 Status of USEPA/RIDEM Action Items from Previous Quarterly Report 

• None specific to Quarterly Status Report No. 11. 

• Need to work with USEPA/RIDEM to update project schedule. 

5.0 Data and Results 

• None to report during this reporting period. 

6.0 Planned Work for the Next Quarter 

• Collect residential drinking water samples on April 11, 2019. This sampling event coincides with 
annual Post-Closure Site Monitoring (PCSM) for OU 1 that includes collection of groundwater 
samples along the landfill perimeter using wells installed prior to OU 2 activities and select 
surface water sampling locations. 

• Update the BHHRA, RI and FS Reports and associated project schedule. 

If you have any questions or would like to further discuss these results, please do not hesitate to contact 
me. 

Sincerely, 

WOODARD & CURRAN INC. 

 
Alan Benevides, P.E., L.S.P. 
Senior Project Manager 

AAB/ams 

Attachment: Figure 1: Updated Site Plan 

PN: 229620.01 
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Figure 1

L&RR Superfund Site
OU 2 Remedial Investigation

/Feasibility Study

Pro jec t #: 229620
Ma p Crea ted : July 2018
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